
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 07/01/2014

to 08/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14600-13-000-0

Estimate Summary By Project

Estimate Number: 0010

09/09/2016

Contract Location: Time Allowed:

PHOENIX TRAIL AT MASSACHUSETTS BLVD EXTENDING TO BEST RD 

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/05/2013

09/24/2013

03/31/2014

00/00/0000

208 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

208 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$877,597.62

$877,597.62

$547.92

99.94%

Counties:

Clayton Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0011729      $877,597.62 $877,597.62 $547.92 99.94% $1,228.64

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 07/01/2014

to 08/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14600-13-000-0

Estimate Summary By Project

Estimate Number: 0010

09/09/2016

Project Number: 0011729      PHOENIX TRAIL -  BIKE/PED CONST

 

0011729                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $701,639.77 $700,656.85 $982.92

Non-Participating $175,409.93 $175,164.21 $245.72

Total Earnings $877,049.70 $875,821.06 $1,228.64

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $877,049.70 $875,821.06 $1,228.64

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $877,049.70 $875,821.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,228.64

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 07/01/2014

to 08/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14600-13-000-0

Estimate Summary By Project

Estimate Number: 0010

09/09/2016

Project Number 0011729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .983

 11510.160 .017

0011729

 

1.000 $195.67 $11,510.16

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,110.000 3,405.910

 22.700 .000

 

 

3,405.910 $.00 $77,314.16

0020 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  38.000 95.334

 55.250 .000

 

 

95.334 $.00 $5,267.20

0030 441-0106     CONC SIDEWALK, 6 IN SY  8,230.000 8,304.890

 28.470 .000

 

 

8,304.890 $.00 $236,440.22

0055 500-3201     CLASS B CONCRETE, RETAINING WALL CY  61.000 61.074

 445.370 .000

 

 

61.074 $.00 $27,200.53

0065 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  925.000 1,170.000

 28.190 .000

 

 

1,170.000 $.00 $32,982.30

Category Amount: $195.67 $390,714.57

Category Number: 0020 SIGN AND MARKING

0106 652-5452     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF  7,337.000 7,349.000

 0.340 .000

 

 

7,349.000 $.00 $2,498.66

Category Amount: $0.00 $2,498.66

Category Number: 0030 TEMPORARY EROSION CONTROL

0130 163-0232     TEMPORARY GRASSING AC  2.000 2.847

 281.880 .000

 

 

2.847 $.00 $802.51



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 07/01/2014

to 08/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14600-13-000-0

Estimate Summary By Project

Estimate Number: 0010

09/09/2016

Project Number 0011729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0190 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,481.000 14,770.000

 3.480 296.830

 

 

15,066.830 $1,032.97 $52,432.57

Category Amount: $1,032.97 $53,235.08

Category Number: 0040 PERMANENT EROSION CONTROL

0195 163-0240     MULCH TN  27.000 20.970

 259.330 .000

 

 

20.970 $.00 $5,438.15

0220 700-8000     FERTILIZER MIXED GRADE TN  1.000 1.430

 558.120 .000

 

 

1.430 $.00 $798.11

0225 716-2000     EROSION CONTROL MATS, SLOPES SY  34.000 500.000

 1.240 .000

 

 

500.000 $.00 $620.00

Category Amount: $0.00 $6,856.26

Project Total Amount: $1,228.64 $877,049.70


